
WARREN COUNTY BOARD OF SUPERVISORS 

COMMITTEE: GASLIGHT VILLAGE AD HOC 

DATE:                   SEPTEMBER 24, 2015 

               

 

COMMITTEE MEMBERS PRESENT: 

SUPERVISORS: MONROE 

  MERLINO 

  KENNY 

  DICKINSON 

  FRASIER 

   

 

 

OTHERS PRESENT: 

JEFFERY TENNYSON, SUPERINTENDENT OF PUBLIC WORKS 

JOANN MCKINSTRY, ASSISTANT TO THE COUNTY ADMINISTRATOR     

AMANDA ALLEN, CLERK OF THE BOARD 

FRANK E. THOMAS, WARREN COUNTY BUDGET OFFICER 

SUPERVISORS BEATY 

                            BROCK 

                            TAYLOR 

ROBERT BLAIS, MAYOR OF THE VILLAGE OF LAKE GEORGE 

DAVID HARRINGTON, SUPERINTENDENT OF PUBLIC WORKS, VILLAGE                         

                            OF LAKE GEORGE 

WALTER LENDER, EXECUTIVE DIRECTOR LAKE GEORGE ASSOCIATION  

DON LEHMAN, THE POST STAR 

MOLLY GANOTES, LEGISLATIVE OFFICE SPECIALIST  

                

Mr. Monroe called the meeting of the Gaslight Village Ad Hoc Committee to order at 10:42 a.m. 

 

Motion was made by Mr. Dickinson, seconded by Mrs. Frasier and carried unanimously to approve the minutes of the 

previous Committee meeting, subject to correction by the Clerk of the Board. 

 

Privilege of the floor was extended to Jeffery Tennyson, Superintendent of Public Works, who distributed copies of the 

agenda to the Committee members; a copy of the agenda is on file with the minutes. 

 

Commencing the agenda review, Mr. Tennyson requested to amend the contract with Elan Planning, Design, Landscape 

Architecture, PLLC, in the amount of $12,000 to cover the cost of drawings, bid specs and construction support during 

installation of the perimeter fence at the Festival Commons.  

 

Motion was made by Mr. Dickinson, seconded by Mr. Kenny and carried unanimously to amend the contract with Elan 

Planning, Design, Landscape Architecture, PLLC as outlined above. A copy of the resolution request form is on file with 

the minutes and the necessary resolution was authorized for the October 16, 2015 Board Meeting. 

 

Mayor Blais informed the Committee of updates; he said the Project Management Executive Committee (PMEC) had 

designs for the two signs, as well as a preliminary design and layout for the stage and he displayed schematic designs of 

both. He reported there was a problem with the location for the sign on Route 9, stating the location was cluttered with 

multiple signs. He suggested moving the location to the island at the end of West Book Road. He stated if the Committee 

agreed on the concept Elan Planning, Design, Landscape Architecture, PLLC, would proceed with additional drawings 

and the sign would be ready for bid in 45 days.  

 

Mayor Blais discussed the stage, indicating the design in the front would be constructed with wood logs and the location 

of the stage was moved closer to the road in order to accommodate a loading dock for large trucks. He added he was also 

seeking a sponsor for the stage. Mr. Monroe inquired about the exact location of the stage and Mayor Blais responded the 

stage would be placed in the southeast corner facing Route 9 with the back facing West Brook Road. He explained the 

stage was positioned in that location to be closer to the restrooms because it was not possible for restrooms to be built 

inside the stage. He indicated this was the preferred location identified by the promoters. He said the other side of the 

property had a retaining wall which would add $75,000 to $80,000 in construction costs if the stage was located there. 

Mayor Blais informed he was looking for Committee consensus to approve the concept plans for the stage and placement, 

as well as design of the signs. 

 

Motion was made by Mr. Dickinson, seconded by Mr. Kenny and carried unanimously to move forward with the concepts 

and location for the stage and sign as identified by Mayor Blais. 
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Mr. Tennyson asked for flexibility of placement regarding the sign on Route 9, as he wanted to ensure it met highway 

standards. He said he would speak with NYS Department of Transportation representatives as a courtesy regarding this 

matter. Mr. Monroe asked where the location of the sign on West Brook Road would be and David Harrington, 

Superintendent of Public Works, Village of Lake George, replied it would be located on the south portion of the island. 

Mayor Blais added this was the area next to Glens Falls National Bank. 

 

Mr. Dickinson reported the Town’s 50 parking spaces along West Brook Road had been roughly graded and construction 

would cease until spring. He added he would be coordinating with the County to get the sidewalk ready for contract in 

May 2016. 

 

Mr. Monroe inquired as to the progress of the children’s play area at the Festival Commons and Mr. Tennyson replied the 

hardscaping and the concrete tunnels covered with rock were complete and there was natural tree work for children to 

climb on. He informed there were wood columns at the entrance of the play area that went along with the design of the 

stage. 

 

Next Mr. Tennyson updated the Committee on the Skate Park informing that the vertical structures were set and the park 

was ready for flat work. Mr. Harrington added in 2 weeks the park would be ready for concrete starting at the west end of 

the adventure area working out to the sidewalks. He said a second crew would flat coat the Skate Park with a different 

finish and colored concrete. He mentioned the poles at either end of the park would be carved with different animals. Mr. 

Monroe asked if the adventure area and the Skate Park would be completed before winter and Mr. Harrington answered 

the contract would be completed by late October. Mr. Tennyson stated he spoke to other DPW agencies around the State 

to inquire if they had a similar Skate Park and if so what rules and signage had they implemented. He informed he spoke 

to the County Attorney regarding the skate park rules and insurance and he would provide an update at the next 

Committee meeting. 

 

Mr. Tennyson apprised the Committee that the bid for the West Brook Parking Lot construction awarded to by Kubricky 

Construction Corporation. He noted the expansion and porous asphalt would be complete by the end of November and 

finishing work would be completed in the spring.  

 

There being no further business to come before the Gaslight Village Ad Hoc Committee, on motion made by Mr. 

Dickinson and seconded by Mr. Kenny, Mr. Monroe adjourned the meeting at 10:56 a.m. 

 

Respectfully submitted, 

        Molly Ganotes, Legislative Office Specialist 

 

 

 

 

 

 

 

 

 

 


